

BEST AVAILABLE COPY PROJECT OPENING RECORD

TITI	Æ:	Project No.:	6249-01 0061
	AUTOSPLIT DESIGN SPECIFICATION	Sponsor: Budget Cat.:	03
		Cost Center: Project Leader:	0380 GENISE T A
		Program No.:	128

MISSION, TECHNICAL OBJECTIVES, IMPACT:

MISSION

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

IMPACT

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

DISTRIBUTION	N:	PI	ROJECT TEAM:	
E BRAUN	1			
APPROVALS: ACCOUNTING PROJECT MGR.	WAGNER B R GENISE T A	Date: 06/22/95 BUSINESS MG 06/21/95 PROGRAM MGR / / / /		Date: 06/22/95 06/22/95 / / / /

CURRENT BUDGET:

12000

TIME LIMIT:

8/30/1995

Year: 1995 Prog. No.: 128 Proj. No.: 6249-01

Version:

13

PHASE: E - EXPLORATORY

		Resource	Base		
Deliverables	CORDDC				
REPORTS 103 SYSTEM SPECIFICATION AUTOSPLIT FUNC. PERF. S		/ REQ. SPEC.	/	/	/

Printed by MUZZARELLI 28-Jun-1996 Form 0103

Year:
Prog. No.:
Proj. No.: 1995 128 6249-01

Versio	n:	13

·	GANTT CHART	
Task	Date Month Start End JFMAMJJASOND	Cost
1) FPS AND DRS PREPARATION	6/21 8/15 ====== /	12000
	Total Cost:	12000

		COST SPREA	D SHEET	· ···· · · · · · · · · · · · · · · · ·
Year	Month	Labor	Material	Total
Budget				12000
1995	JAN	0	0	0
1995	FEB	0	0	0
1995	MAR	0	0	0
1995	APR	0	0	0
1995	MAY	0	0	0
1995	JUN	2000	0	2000
1995	JUL	8000	0	8000
1995	AUG	2000	0	2000
1995	SEP	0	0	0
1995	OCT	0	0	0
1995	NOV	0	0	0
1995	DEC	0	0	0
TOTAL		12000	0	12000

Page 3



PROJECT OPENING RECORD

TITLE:	Project No.:	6249-01
AUTOSPLIT DESIGN SPECIFICATION	Sponsor: Budget Cat.: Cost Center: Project Leader: Program No.:	0061 03 0380 GENISE T A 128

MISSION, TECHNICAL OBJECTIVES, IMPACT:

MISSION

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

0

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

CURRENT BUDGET	120	000		TIME LIMIT:	8/30/1995
DISTRIBUTION			PROJ	ECT TEAM:	
APPROVALS: ACCOUNTING PROJECT MGR.	WAGNER GENISE		BUSINESS MGR. PROGRAM MGR.	HOLMES R C SMEDLEY D G	Date: 06/22/95 06/22/95

Year: Prog. No.: Proj. No.: Version:

1995 128

6249-01 13

PHASE: E - EXPLORATORY

	Resource	Base_		
Deliverables	CORDDC		·	
REPORTS 103 SYSTEM SPECIFICATION AUTOSPLIT FUNC. PERF. S	N 8/95 / / SPEC. AND DESIGN REQ. SPEC.	/	/	/

Page 2 Printed by GENISE 27-Jun-1995 Form 0103

Year: 1995 Prog. No.:
Proj. No.:
Version: 128 6249-01

13

	GANTT CHART	
Task	Date Month Start End JFMAMJJASOND	Cost
1) FPS AND DRS PREPARATION	6/21 8/15 ====== / / / / / / / / / / / / /	12000
	Total Cost:	12000

Year	Month	Labor	Material	Total
Budget				12000
1995	JAN	0	0	Q
1995	FEB	0	Ō	0
1995	MAR	0	0	0
1995	APR	Ü	0	0
1995	MAY	2000	0	0
1995	JUN	2000	0	2000
1995 1995	JUL AUG	8000 2000	0	8000 2000
1995	SEP	2000	0	2000
1995	OCT	0	0	0
1995	NOV	0	ŏ	0
1995	DEC	ŏ	Ö	ő
TOTAL		12000	0	12000

Printed by GENISE Form 0109 27-Jun-1995

This Page is Inserted by IFW Indexing and Scanning Operations and is not part of the Official Record

BEST AVAILABLE IMAGES

Defective images within this document are accurate representations of the original documents submitted by the applicant.

Defects in the images include but are not limited to the items checked.

IMAGES ARE BEST AVAILABLE COPY.

OTHER:

As rescanning these documents will not correct the image problems checked, please do not report these problems to the IFW Image Problem Mailbox.